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 “We’re Reducing Risks”

The current SNF Project schedule was set by Fluor Daniel
Hanford (FDH) in April 1998.
Since then, we’re met all of our major commitments.

We established TPA milestones in January 1999
We’ve completed our first 5 milestones: (4 were early)

1. Submitted plan and feasibility study on waste disposition
alternatives, November 1998
achieved early

2. Submitted report on quantities, character and
management of K Basins debris, May 1999
on time

3. Completed K West Basin Integrated Water
Treatment System, June 1999
achieved early

4. Completed K West Basin Fuel Retrieval System,
September 1999
completed two months late

5. Completed Cold Vacuum Drying facility construction and
installation of equipment in two bays, October 1999
on time

All of our commitments to the Defense Nuclear Facilities
Safety Board are on schedule:

✓ Begin fuel removal from K Basins (November 2000)
✓ Complete fuel removal from K Basins (December 2003)
✓ Begin sludge removal from K Basins (July 2004)
✓ Complete sludge removal from K Basins (August 2005)
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